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b Existing Task Orders Progress
¢ Houston-Moore Group (HMG) Task Order Progress Update
& ProSource Task Order Progress Update
4 Ulteig Task Order Progress Update
4 URS AWD Progress Update



Existing HMG Task Order Progress

4 Task Order 1 - Design Project Management
¢ Coordinated and met with PMC, Sponsors, and USACE as needed

b Task Order 2 - Work Package 2 (CR-31 Bridge)

& Prepared 90% Bridge and Channel Design, responded to ATR comments
¢ Developed final plans and specifications

8 Co%r_dinated with USACE on Reach 1 design connections and undulation

grading
b Task Order 3 - Work Package 4 (I-29 and CR-81 Bridges)

4 Prepared 90% Bridge and Channel Design, responded to ATR comments
¢ Developed final plans and specifications

4 Coordinated with USACE, BNSF Railway, and NDDOT on design elements

b Task Order 4 - Work Package 7 (CR-32 & CR-22 Bridge)

4 Prepared 90% Bridge and Channel Design, responded to ATR comments
4 Developed final plans and specifications
& Designed construction detour routes



Existing HMG Task Order Progress

b Task Order 5 — Post Feasibility Engineering Analysis

4 Finalized Technical Memorandums have been finalized

b Task Order 6 — Land Management Services
4 Coordinated right of entry for field activities
¢ Participated in hardship acquisition

b Task Order 7 - Recreation and Use Master Plan and Design

4 Designed Reach 1 and Reach 2 EMB undulations for recreation
features

4 Designed undulations for Reach 3 and Bridge design reaches
4 Developed Bridge Aesthetics plan

b Task Order 8 - Work-In-Kind (WIK)

4 Finalized outstanding technical memorandums
b Coordinated with MnDNR on geomorphology Dfioon
I I



Existing HMG Task Order Progress

b Task Order 9 — Hydrology and Hydraulic Modeling
4 Participated in Maple River Aqueduct Physical Modeling activities
4 Updated Phase 7 HEC-RAS hydraulic model
¢ Finalized Extreme Rainfall Analysis Report
4 Updated hydraulic modeling for Phase 2 Probable Maximum Flood (PMF)

6 Task Order 10 — Utilities Design and Identification
4 Coordinated with utility companies and USACE
4 ldentified utilities south of 1-94

b Task Order 11 - Work Package 11 (Reach 6 and CR-20)

4 Initiated planning for field survey and geotechnical field work

4 Task Order 12 — Work Package 13 (CR-10)

& Design work paused



Existing HMG Task Order Progress

b Task Order 13 — Levee Design and Design Support

4 Red River (In Town) Levees

& Conducted geotechnical investigations and field survey in 2nd Street North
area

& Support of Oxbow Area Levees — assisting USACE design team

4 Preliminary planning and design for proposed Oxbow/Hickson/Bakke
Levee

4 Planning for geotechnical field work for Oxbow/Hickson/Bakke Levee

4 Developed preliminary concepts for staging area non-structural
Improvements

4 Preliminary planning and design for proposed levees in Christine,
ND, Comstock, MN, and Wolverton, MN



Existing HMG Task Order Progress

b Task Order 14 — Transportation and Local Drainage
Master Plans South

4 Transportation Plan
4 Coordinated with Cass County on south of |-94
4 Planned meetings with Township officials

¢ Initiated design of Local Drainage Plan South

4 Initiated design of [-29 South, Cass County Highway 16
nterchange




EXisting ProSource Task Order Progress

b Task Order 1 - Land Management Services (Appraisals
and Property Acquisitions)
4 No activity this month



Existing Ulteig Task Order Progress

b Task Order 1 - Land Management Services (Appraisals
and Property Acquisitions)
4 No activity this month



¢ Cultural Resources Inventory
b Contacting and planning for spring 2013 field work



